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DEC Work

DEC Role:
Ensure adherence to the 3/2/2018 Memorandum 
of Understanding between NorthStar and State:

▪ Ongoing communication and coordination

▪ Bi-weekly NorthStar, H&A, VT Agency Meeting

▪ Work with State consultant (Atlas) for non-
radiological confirmatory surveys & analysis

o Post Demolition Surveys

o Groundwater split samples

▪ Corrective Action Plan (CAP) Review & Approval

▪ CAP Completion Review & Approval

▪ Permitting – work with other DEC programs

▪ Other report and progress review



Environmental 
Investigation

▪ Groundwater Quarterly Sampling:

o Three years of quarterly monitoring

o 70 wells to 19 wells to 4 wells

o Atlas validated Haley & Aldrich 
procedures and laboratory results

o 2021-2022 Annual Report in review

o Impacts small - local exceedances of 
VOCs, PAHs, and PFAS

o Propose suspending monitoring during 
demolition and soil remediation

o Existing wells abandoned and new well 
installed post-remediation

o Post-completion monitoring plan will be 
proposed by H&A and reviewed by DEC



Environmental 
Investigation

• Non-Radiological Post Demolition Surveys

• Spray Pond

• Concrete structure used to stockpile 
excavated VOC & PAH contaminated soil 
prior to shipment

• August 9th, 2022 - following concrete 
removal soils surveyed (observations and 
PID) by H&A with oversight from Atlas

• No contamination identified



Corrective Actions

• Corrective Action Plans in Public Comment

• Fuel-Impacted Soils at the Turbine Building 
(AOC 5)

• Excavation 40 x 35 x 22 ft deep

• Confirmatory Soil Sampling

• Clean backfill

• Off-site disposal

• Fuel-Impacted Soils at the 75,000-gallon 
Fuel Oil Aboveground Storage Tank (AOC 7)

• Excavation 60 x 40 x 24 ft deep

• Confirmatory Soil Sampling

• Clean backfill

• Off-site disposal



Other DEC 
Programs & Permits

▪ WMPD-SMS Site Visit with PSD, Four Points, Sequent

▪ July 18th progress update on decommissioning

▪ WMPD Hazardous Waste Program

▪ Offsite battery shipment as mixed waste 
(rad/non-rad) – VT DOH informed

▪ Watershed Management (WMD) Stormwater 
Program

▪ Correspondence with H&A about consolidating 
and terminating permits

▪ WMD Rivers Program

▪ June 9th VT DEC site visit with NorthStar. H&A, US 
ACE to discuss Stream alteration – preparing post 
intake/discharge structure demolition 
construction drawings



Other DEC 
Programs & Permits

▪ WMD Direct Discharge

▪ Groundwater pumping limited success – no longer 
attempting to dewater Turbine Hall basement 
(NPDES permit)

▪ Air Quality & Climate (AQCD)

▪ NorthStar applying for emissions permit to run 
on-site generators for multiple years


